

DEPARTMENT OF REGULATORY AGENCIES  
OF THE STATE OF HAWAII

In the Matter of the Application of )  
 )  
OCEANIC CABLEVISION, INCORPORATED )  
and Its Parent, )  
CABLEVISION HOLDINGS, INCORPORATED )  
 )  
for Waiver of Certain Conditions )  
Imposed by Decision and Order )  
No. 29. )  
\_\_\_\_\_ )

ORDER NO. 40

O R D E R

Upon consideration of the request and of the justifications contained in the application of OCEANIC CABLEVISION, INCORPORATED and its parent, CABLEVISION HOLDINGS, INCORPORATED for waiver of Condition One of Order No. 29 which requires that:

- "1. The permittee shall complete construction of wholly owned distribution and origination facilities and begin service to:
  - "a. All potential subscribers desiring service within the above designated area, within twenty-four (24) months of the award of this permit."

the Director of Regulatory Agencies hereby grants a waiver of the deadline contained therein and does approve a schedule for construction of cable facilities in northern and central Oahu by Cablevision Holdings, Incorporated.

Order No. 40

Cablevision, Holdings, Incorporated shall, prior to the date specified, construct and complete all facilities necessary to extend cable communication services to areas listed in the attached schedule.

DATED: Honolulu, Hawaii, November 21, 1975.

  
\_\_\_\_\_  
Wayne Minami  
Director of Regulatory Agencies

Service of the foregoing Order No. 40 was made by certified mail of one (1) certified copy thereof to Oceanic Cablevision, Inc. and one (1) certified copy thereof to Jeffrey N. Watanabe, Esq. by delivery on this 21st day of November, 1975.

  
\_\_\_\_\_  
(for Jeffrey N. Watanabe)

**CONSTRUCTION SCHEDULE/TOTAL SYSTEM**

	Dec. 31, 1975	Mar. 31, 1976	June 30, 1976	Sept. 30, 1976	Dec. 31, 1976	Mar. 31, 1977	Balance Through Aug 31, 1978	.....TOTAL..... Miles Dwells Unit
<b>CURRENT PROJECTS IN PROGRESS</b>								
14 Waikiki	8.3 (7800)	8.2 (7800)						16.5 15,600
32 Waipio	2.0 (375)	2.1 (375)						4.1 750
31-R Mililani	7.7 (930)	7.7 (930)	7.7 (940)					23.1 2,800
<b>AREAS REMAINING TO BE BUILT</b>								
05 Downtown	.7 (356)	.7 (357)						1.4 710
15 Vineyard/Kukui	1.4 (1050)	1.5 (1050)						2.9 2,100
21 Aiea/Waipahu I		19.0 (3780)	19.0 (3780)	19.0 (3780)	19.0 (3780)	18.6 (3780)		94.6 18,900
33 Wahiawa			9.4 (1625)	9.4 (1625)	9.5 (1625)	9.5 (1625)		37.8 6,500
13 St. Louis Heights			3.5 (740)	3.6 (740)				7.1 1,480
31-W Mililani	1.2 (100)	1.2 (100)	1.3 (100)	1.3 (100)	1.2 (100)	1.3 (100)	7.0 (560)	14.5 1,160
44-1 Kawela						12.6		
44-2 Kuilima/Kahuku						(642)		12.6 642
42-1 Mill Camp						3.9		
43-1 Mokuleia						(264)		3.9 264
43-2 Kaena Point							3.1 (25)	3.1 25
9-1 Makiki							6.5 (680)	6.5 680
11 Alihilani/Judd Hill							51.9 (11,000)	51.9 11,000
22 Aiea/Waipahu II							3.3 (37)	3.3 37
9-1-A Tantalus/ Round Top Dr.							7.2 (440)	7.2 440
15-1 Downtown							9.2 (339)	9.2 339
05-1 Kakaako								299.7 63,430
<b>TOTAL MILES PER PERIOD</b>	21.3	40.4	40.9	33.3	29.7	45.9	68.2	
<b>CUMULATIVE TOTAL MILES</b>	21.3	61.7	102.6	135.9	165.6	211.5	299.7	
<b>TOTAL HOMES PASSED PER PERIOD</b>	10,611	14,392	7,185	6,245	5,505	6,411	13,081	
<b>TOTAL CUM. HOMES PASSED AS OF 8/30/75 56,966</b>	67,577	81,969	89,154	95,399	100,904	107,315	120,396	
<b>TOTAL HOMES PASSED EXPRESSED AS A % OF TOTAL HOMES IN AREA</b>	55%	68%	74%	79%	84%	89%	100%	